RPMES FORM 6

## REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM

## REPORT ON THE STATUS OF PROJECTS ENCOUNTERING EVALUATION PROBLEMS

As of May, 2018

PMC: Regional Project Monitoring Committee RO2

Name of Project/Program Components	Location	Implementing Agency	Funds Utilization	Physical Status (%)			Issues	Source of	Action Taken/
				Target	Actual	Slippage	135405	Information	Recommendation
ttitititit	ziminila camalaniugan cagayan	Department of Agrarian Reform	100	16.5	1	-15.5	the quick brown fox jumped over the head of the lazy dog near thr river bank	the quick brown fox jumped over the head of the lazy dog near thr river bank	the quick brown fox jumped over the head of the lazy dog near thr river bank
Project xyz	ziminila camalaniugan cagayan	Department of Agrarian Reform	100	30	5	-25	gonne	gonne	gonne

Submitted by: Jayvee Gorospe Birung Office of the President Date: 05/07/2018 Checked by: MAGELINE S. DE LAZA Chief, PMED-NEDA RO2 Date: 05/07/2018 Noted by:FERDINAND P. TUMALIUAN Acting RPMC Chairperson and OIC-Regional Director, NEDA RO2 Date: 05/07/2018